

PRINCE2-Exams

Exam Questions PRINCE2-Foundation

PRINCE2 Foundation exam



NEW QUESTION 1

- (Exam Topic 2)

Identify the missing word in the following sentence.

[?] is the measurable decline resulting from a negative outcome.

- A. An exception
- B. A dis-benefit
- C. An off-specification
- D. A risk

Answer: B

NEW QUESTION 2

- (Exam Topic 2)

How does applying the 'focus on products' principle help to ensure that stakeholder expectations are met?

- A. By providing a common understanding of the products required
- B. By providing the tolerances for the project manager's objectives
- C. By providing roles descriptions for the project management team
- D. By providing the justification for the project

Answer: A

NEW QUESTION 3

- (Exam Topic 2)

How does the project board use the 'manage by stages' principle to control the project?

- A. By approving the project management team
- B. By reviewing project viability at defined intervals
- C. By ensuring that the benefits are managed and controlled
- D. By reviewing previous project closure documentation

Answer: B

Explanation:

Reference

http://prince2.wiki/Manage_by_stages

NEW QUESTION 4

- (Exam Topic 2)

Whose approval is needed to replace a Stage Plan with an Exception Plan?

- A. Corporate or programme management
- B. Project Board
- C. Project Manager
- D. Team Manager

Answer: B

NEW QUESTION 5

- (Exam Topic 2)

Why is a Project Brief produced?

- A. To act as a trigger for the Starting up a Project process
- B. To record the strategies and management controls to be used by a project
- C. To provide a full and firm foundation for the initiation of a project
- D. To be used by the Project Board as a basis for reviewing the progress of a project

Answer: C

NEW QUESTION 6

- (Exam Topic 2)

Which management level should approve a course of action if project-level tolerance is exceeded?

- A. Corporate, programme management or the customer
- B. Project board
- C. Project manager
- D. Team manager

Answer: A

NEW QUESTION 7

- (Exam Topic 2)

According to PRINCE2, why might there be more than one business case for a project?

- A. There may be more than one management stage in the project
- B. The project may be in a commercial environment with a number of suppliers
- C. There may be more than one work package being delivered in the project
- D. The project may be in a programme environment

Answer: B

Explanation:

Reference <https://www.prince2primer.com/prince2-practitioner-questions-answers-business-case/>

NEW QUESTION 8

- (Exam Topic 2)

Why is it crucial that the Project Product Description clearly defines acceptance methods?

- A. Enables Project Assurance to authorize quality activities
- B. Defines how all project products will be reviewed and approved
- C. Defines how it will be proven that the completed project product meets the customer's expectations
- D. Provides confirmation that all project products have met their quality criteria

Answer: C

NEW QUESTION 9

- (Exam Topic 2)

What does the communication management approach define?

- * 1. How versions of products will be described on information sent to interested parties
- * 2. How information should be sent to interested parties
- * 3. How often information should be sent to interested parties
- * 4. How the PRINCE2 roles will be combined during the project

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: B

NEW QUESTION 10

- (Exam Topic 2)

Which are benefits of using PRINCE2?

- * 1. It removes the need for activity-based planning
- * 2. It promotes learning and continuous improvement
- * 3. It can be applied to any type of project
- * 4. It defines specific leadership and other interpersonal skills required

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: B

Explanation:

Reference <https://www.axelos.com/best-practice-solutions/prince2/key-benefits-of-prince2>

NEW QUESTION 10

- (Exam Topic 2)

Which is a step in the recommended approach to 'defining and analyzing the products'?

- A. Preparing estimates
- B. Designing a plan
- C. Writing a project product description
- D. Identifying activities and dependencies

Answer: B

Explanation:

Reference <http://prince2.wiki/Plans>

NEW QUESTION 15

- (Exam Topic 2)

Which is one of the six aspects of project performance to be managed?

- A. Efficiency
- B. Timescales
- C. Estimate
- D. Work

Answer: B

Explanation:

Reference

http://prince2.wiki/Introduction:_The_PRINCE2_Foundation_Training_Manual#Six_variables_.2F_six_perform

NEW QUESTION 16

- (Exam Topic 2)

When tailoring PRINCE2 to suit the project, [?] may be changed to suit other standards or policies.

- A. Defined acceptance criteria
- B. the PRINCE2 principles
- C. the terminology used
- D. the number of themes applied

Answer: D

NEW QUESTION 19

- (Exam Topic 2)

Which PRINCE2 principle is being applied when tolerances are set to establish limits of authority and accountability?

- A. Continued business justification
- B. Defined roles and responsibilities
- C. Manage by exception
- D. Manage by stages

Answer: C

Explanation:

Reference

http://prince2.wiki/Manage_by_exception

NEW QUESTION 24

- (Exam Topic 2)

Which of the following statements about quality assurance and Project Assurance is true?

- A. Project Assurance is the responsibility of the corporate organization; quality assurance is the responsibility of the Project Board
- B. Project Assurance is independent of the Project; quality assurance is only independent of the Project Manager
- C. Project Assurance may be delegated within a project; quality assurance must be undertaken by the Project Board
- D. Project Assurance ensures compliance to standards within the project environment; quality assurance ensures compliance across the organization

Answer: D

NEW QUESTION 25

- (Exam Topic 2)

Which is a purpose of a Project Product Description?

- A. Records the costs and timescales for delivery of the project's final product
- B. Shows the dependencies between the project's products to aid planning
- C. Provides a list of all the products to be delivered by the project
- D. Defines what the project must deliver in order to gain acceptance

Answer: D

NEW QUESTION 26

- (Exam Topic 2)

Which is a recommended quality review team role?

- A. Project Manager
- B. Assurance
- C. Chair
- D. Producer

Answer: C

NEW QUESTION 27

- (Exam Topic 2)

What is a goal of the 'implement' step within the recommended risk management procedure?

- A. To prepare specific management responses to identified risks
- B. To monitor the effectiveness of actioned risk responses
- C. To estimate the risk to the project in terms of probability and impact
- D. To communicate information related to the risks faced by the project

Answer: C

NEW QUESTION 31

- (Exam Topic 2)

What must be done for a project to be a PRINCE2 project?

- A. The project must form part of a programme or portfolio
- B. The project must meet the minimum requirements for applying the themes
- C. The project must use the recommended approach to planning
- D. The project roles must be combined wherever possible

Answer: A

NEW QUESTION 36

- (Exam Topic 2)

Which statement about stages is true?

- A. Management stages should be of the same duration
- B. The use of technical stages is mandatory
- C. The use of management stages is mandatory
- D. Management stages are driven by specialist teams

Answer: C

NEW QUESTION 40

- (Exam Topic 2)

Which is a purpose of a Risk Register?

- A. Capture risks that may occur during the project
- B. Record how risk management activities will be undertaken on the project
- C. Record the risk tolerance for the project
- D. Capture issues which are impacting on the delivery of the project objectives

Answer: A

NEW QUESTION 42

- (Exam Topic 2)

What product would enable the Project Manager to review how a Work Package is performing against its cost tolerance?

- A. Configuration Item Record
- B. Quality Register
- C. Highlight Report
- D. Checkpoint Report

Answer: D

NEW QUESTION 43

- (Exam Topic 2)

What should the 'managing product delivery' process ensure?

- * 1. That the planned products meet their quality criteria
- * 2. That the stage plan is kept up to date
- * 3. That the project board is provided with progress information
- * 4. That the planned products are delivered within tolerance

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: C

Explanation:

Reference

http://prince2.wiki/Managing_Product_Delivery

NEW QUESTION 46

- (Exam Topic 2)

What must be included in the risk management approach, as a minimum requirement for applying the risk theme?

- A. A description of the risk management procedure
- B. An explanation of the company's risk appetite
- C. The names of the assigned actionees for each risk
- D. Estimations of the likelihood and impact of risks

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-2017-risk-theme-changes/>

NEW QUESTION 51

- (Exam Topic 2)

What is an advantage of dividing the project into stages?

- A. Detailed plans can be prepared closer to the time events will take place
- B. the project board can delegate management of the project to team managers
- C. The project can be authorized by the project manager on a stage by stage basis
- D. The project brief can be updated towards the end of each stage

Answer: A

NEW QUESTION 53

- (Exam Topic 2)

How many management stages should a PRINCE2 project consist of?

- A. Start up stage, initiation stage and at least one other management stage to cover the remainder of the project
- B. Start up stage, at least one other management stage to cover the remainder of the project and a closing stage
- C. Initiation stage and at least one other management stage to cover the remainder of the project
- D. Start up stage, initiation stage and a closing stage

Answer: C

NEW QUESTION 58

- (Exam Topic 2)

Identify the missing words in the following sentence.

The six aspects of project performance to be managed are [?] costs, timescales and scope.

- A. benefits, change, risk,
- B. benefits, quality, risk,
- C. change, quality, risk,
- D. benefits, change, quality,

Answer: B

Explanation:

Reference:

http://prince2.wiki/Introduction:_The_PRINCE2_Foundation_Training_Manual

NEW QUESTION 60

- (Exam Topic 2)

Which is a purpose of an End Project Report?

- A. Identify individuals or groups that need to be told that the project is coming to an end
- B. Review how well the project performed against the Project Initiation Documentation used to authorize it
- C. Identify individuals or groups that are responsible for measuring the expected benefits after the project has closed
- D. Ensure that key project information is archived and made secure

Answer: B

NEW QUESTION 64

- (Exam Topic 2)

Which are purposes of the 'directing a project' process?

- * 1. To enable the project board to be accountable for a project's success by making key decisions
- * 2. To enable the project board to authorize work packages
- * 3. To enable the project board to prepare the communication management approach
- * 4. To enable the project board to exercise overall control of a project

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: D

NEW QUESTION 66

- (Exam Topic 2)

Which management product is used to record relationships between specialist products?

- A. Change control approach
- B. Configuration item record
- C. Issue register
- D. Product status account

Answer:

B

NEW QUESTION 70

- (Exam Topic 2)

How does the use of product descriptions support the 'focus on products' principle?

- A. By documenting the scope tolerance for the project
- B. By documenting the quality expected by the customer
- C. By documenting the costs for the product
- D. By documenting the delivery date for the product

Answer: B

Explanation:

Reference

http://prince2.wiki/Focus_on_products

NEW QUESTION 75

- (Exam Topic 2)

Identify the missing word(s) in the following sentence. PRINCE2 recommends three levels of [?] to reflect the needs of the different levels of management involved in a project.

- A. Management strategies
- B. Plan
- C. Stakeholder interests
- D. Time-driven controls

Answer: B

NEW QUESTION 78

- (Exam Topic 2)

Identify the missing words in the following sentence.

The 'managing a stage boundary' process should be executed [?] a management stage.

- A. when a stage plan has been prepared for
- B. at the beginning of
- C. when all the delivery steps have been completed within
- D. at, or close to the end of,

Answer: D

Explanation:

Reference https://publications.axelos.com/Prince2Agile2015/content.aspx?showNav=true&expandNav=true&page=cros_1

NEW QUESTION 83

- (Exam Topic 2)

Which process ensures focus on the delivery of a stage's products and avoids uncontrolled change?

- A. Directing a project
- B. Managing a stage boundary
- C. Controlling a stage
- D. Starting up a project

Answer: C

Explanation:

Reference

<https://www.greycampus.com/opencampus/prince-2-foundation/introduction-on-controlling-a-stage-process-in-p>

NEW QUESTION 85

- (Exam Topic 2)

How many tasks does the product-based planning technique describe?

- A. One
- B. Two
- C. Three
- D. Four

Answer: D

NEW QUESTION 90

- (Exam Topic 2)

Where can people who join a project after initiation quickly and easily find information about how the project is being managed?

- A. Project brief
- B. Project initiation documentation

- C. Project mandate
- D. Project product description

Answer: B

NEW QUESTION 93

- (Exam Topic 2)

Which is one of the three levels of plan in PRINCE2?

- A. Benefits Review Plan
- B. Programme Plan
- C. Team Plan
- D. Project Brief

Answer: C

NEW QUESTION 94

- (Exam Topic 2)

Which of the following statements about customer's quality expectations and acceptance criteria are true?

- * 1. Customer's quality expectations form a specific and precise list of measurable criteria that a project product should meet in order to be acceptable to key stakeholders.
- * 2. Acceptance criteria are often expressed in broad terms as a means to gain common understanding of general quality requirements.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: D

NEW QUESTION 96

- (Exam Topic 2)

Which is a benefit of using PRINCE2?

- A. It promotes consistency of project work and the ability to reuse project assets.
- B. It includes techniques for critical path analysis and earned value analysis
- C. It enables a project manager to be accountable for the success of a project
- D. It prevents any changes once the scope of a project has been agreed

Answer: A

NEW QUESTION 97

- (Exam Topic 2)

What is the first task of product-based planning?

- A. Produce the Initiation Stage Plan
- B. Write the Project Product Description
- C. Identify dependencies
- D. Create the product breakdown structure

Answer: B

NEW QUESTION 100

- (Exam Topic 2)

Which is part of quality control?

- A. Document the project's acceptance criteria in the Project Product Description
- B. Define the quality responsibilities of those involved in the production of the products
- C. Produce quality records to show that the planned quality activities have been carried out
- D. Maintain the corporate organization's quality management system

Answer: C

NEW QUESTION 101

- (Exam Topic 2)

How often should the 'controlling a stage' process be used during a project?

- A. Once, for the whole project
- B. For each delivery stage in the project
- C. Whenever the project board meets
- D. Twice, for initiation and for the rest of the project

Answer: B

NEW QUESTION 106

- (Exam Topic 2)

Which is a purpose of the Risk theme?

- A. Establish a method for the implementation of continuous improvement during the project
- B. Identify, assess and control problems that have occurred
- C. Provide the Project Board with a time-driven control to capture all project risks
- D. Establish a cost-effective procedure to identify, assess and control risks

Answer: D

NEW QUESTION 107

- (Exam Topic 2)

According to PRINCE2, which characteristic is necessary for an effective project board?

- A. An ability to delegate
- B. An attention to detail
- C. A calm management style
- D. A 'problem-solving' approach

Answer: A

Explanation:

Reference <https://www.prince2primer.com/project-board/>

NEW QUESTION 112

- (Exam Topic 2)

Who represents the three project interests on a project?

- A. Project manager
- B. Project support
- C. External project stakeholders
- D. Project board

Answer: D

Explanation:

Reference

http://prince2.wiki/Organization#Three_Project_Interests

NEW QUESTION 117

- (Exam Topic 2)

Which control must be used as a minimum requirement for applying the 'progress' theme?

- A. A project plan
- B. Tolerances
- C. An Issue register
- D. Highlight reports

Answer: B

NEW QUESTION 122

- (Exam Topic 2)

Identify the missing words in the following sentence. Project assurance personnel [?] the project manager.

- A. are able to overturn the decisions of
- B. must be accountable to
- C. should support
- D. report to the project board and

Answer: C

NEW QUESTION 126

- (Exam Topic 2)

Which is a purpose of the change theme?

- A. To prevent change to baselined products
- B. To identify, assess and control any potential and approved changes to baselined products
- C. To establish mechanisms to monitor and compare actual achievements against those planned
- D. To assess and control uncertainty

Answer: B

Explanation:

Reference

<https://www.greycampus.com/opencampus/prince-2-foundation/introduction-on-prince2-change-theme>

NEW QUESTION 130

- (Exam Topic 2)

Why is the 'learn from experience' principle applied to a project?

- A. To enable the project team to repeat successes from previous projects
- B. To enable the project team to develop a business case for the project
- C. To allow the project to be divided into management stages
- D. To enable the project team to use tolerances to delegate authority

Answer: A

Explanation:

Reference https://link.springer.com/chapter/10.1007/978-3-319-23000-9_4

NEW QUESTION 131

- (Exam Topic 2)

Which report must be used to inform the project board of a predicted deviation from agreed stage limits?

- A. End stage report
- B. Checkpoint report
- C. Highlight report
- D. Exception report

Answer: D

NEW QUESTION 134

- (Exam Topic 2)

According to the 'continued business justification' principle, what should happen to the funds when a project can no longer be justified?

- A. They should be returned to corporate, programme management or customer
- B. They should be used to create an alternative business case for the project
- C. They should be transferred back to the project board to reassign
- D. They should be used to deliver a reduction in the scope of the project

Answer: A

NEW QUESTION 137

- (Exam Topic 2)

Why can PRINCE2 be applied to any type of project?

- A. Because it provides the project manager with procedures for managing project risks and issues
- B. Because it allows each member of the project management team to fully understand their role and responsibilities
- C. Because it separates the management of the project from the specialist work needed to deliver the products
- D. Because it provides the project manager with a planning procedure to plan the project more effectively

Answer: B

Explanation:

Reference <https://www.prince2.com/uk/prince2-methodology>

NEW QUESTION 142

- (Exam Topic 2)

What is a supplier of a PRINCE2 project responsible for?

- A. Providing the project mandate
- B. Providing resources to deliver the project outputs
- C. Establishing the project's governance
- D. Realizing the benefits from the project

Answer: B

Explanation:

Reference
<http://prince2.wikidot.com/senior-supplier>

NEW QUESTION 147

- (Exam Topic 2)

Identify the missing words in the following sentence.

The 'managing product delivery' process provides a controlled link between [?] and a project manager.

- A. project assurance
- B. the project board
- C. the corporate, programme management or the customer
- D. a team manager

Answer: D

NEW QUESTION 152

- (Exam Topic 2)

Who is responsible for documenting any tailoring of the business case theme?

- A. Executive
- B. Business project assurance
- C. Project manager
- D. Corporate management

Answer: C

NEW QUESTION 155

- (Exam Topic 2)

Which is a minimum requirement for applying the business case theme?

- A. To provide statements of actual benefits at benefits reviews
- B. To report on project performance at project closure
- C. To define the actions required to confirm the project's benefits are realized
- D. To monitor changes to the project plan to identify exceptions

Answer: D

Explanation:

Reference <https://www.whatisprince2.net/prince2-theme-business-case.php>

NEW QUESTION 158

- (Exam Topic 2)

Which is a purpose of the 'identify the risks' step within the recommended risk management procedure?

- A. To identify responses to risks documented in the business case
- B. To identify information about the project environment and objectives
- C. To identify the roles to be involved in risk management activities
- D. To identify uncertainties that may impact on the delivery of the project objectives

Answer: D

Explanation:

Reference
http://prince2.wiki/Risk#The_Risk_Management_Procedure

NEW QUESTION 159

- (Exam Topic 2)

Which is a minimum requirement for applying the quality theme?

- A. To define the project's approach to quality assurance
- B. To appoint external reviewers for quality reviews
- C. To define quality criteria in product descriptions
- D. To provide administrative support for quality controls

Answer: A

NEW QUESTION 164

- (Exam Topic 2)

What information should be recorded in the quality register?

- A. Planned activities to determine whether the products are fit for purpose
- B. Potential threats to the project's objectives and how they will be managed
- C. Lessons that the project will capture and use during the project
- D. Off-specifications that will occur during the project

Answer: C

Explanation:

Reference <https://mplaza.pm/prince2-quality-register-template/>

NEW QUESTION 166

- (Exam Topic 2)

Which are objectives of the 'managing a stage boundary' process?

- * 1. To control the link between the people managing the project and the people producing the products
- * 2. To approve requests for change received during the completed stage
- * 3. To provide information to the project board on the performance of the current stage
- * 4. To review and, if necessary, update the project management team structure and role descriptions

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4

D. 1 and 4

Answer: C

Explanation:

Reference

http://prince2.wiki/Managing_a_Stage_Boundary#Objective

NEW QUESTION 168

- (Exam Topic 2)

If a project is part of a programme, which 'starting up a project' process activities are MOST likely to be reduced or eliminated?

- A. Appointing the project board and producing the project brief
- B. Planning the initiation stage and appointing the project manager
- C. Producing the additional role descriptions and validating the project product description
- D. Verifying the project approach and capturing previous lessons

Answer: A

Explanation:

Reference

http://prince2.wiki/Starting_Up_a_Project#Activities

NEW QUESTION 172

- (Exam Topic 2)

Which theme estimates the cost of delivering the project?

- A. Business case
- B. Change
- C. Plans
- D. PROGEESS

Answer: A

Explanation:

Reference

http://prince2.wiki/Business_Case

NEW QUESTION 175

- (Exam Topic 2)

Who are considered as the stakeholders in a project?

- A. Only those benefitting the project
- B. Everyone in the corporate organization
- C. Everyone involved in or affected by the project
- D. Only those who are users of the products

Answer: C

NEW QUESTION 178

- (Exam Topic 2)

When should the level of tailoring be defined?

- A. During the initiation stage
- B. When reviewing what has been learned to date
- C. As a response to issues and risks experienced
- D. Before the project is triggered by the project mandate

Answer: C

Explanation:

Reference <https://www.prince2primer.com/tailoring-prince2-methodology/>

NEW QUESTION 182

- (Exam Topic 2)

Why is a project brief produced?

- A. To act as a trigger for the 'starting up a project' process
- B. To record the how the project will communicate with its stakeholders
- C. To provide a full and firm foundation for the initiation of a project
- D. To be used by the project board as a basis for reviewing the progress of a project

Answer: C

NEW QUESTION 186

- (Exam Topic 2)

Which statement describes the 'Implement' step within the recommended risk management procedure?

- A. Take planned action to respond to a risk
- B. Implement the responsibilities for risks defined in the Risk Management Strategy
- C. Assess the proximity of a risk
- D. Identify the level of risks that can be tolerated by the project

Answer: A

NEW QUESTION 190

- (Exam Topic 2)

Which is a minimum requirement for applying the change theme?

- A. To identify whether an issue affects the continuation of the project
- B. To ensure each change is managed as an exception
- C. To produce a breakdown of the products to be produced
- D. To tailor all changes to improve the quality of the project

Answer: B

NEW QUESTION 195

- (Exam Topic 2)

Which is a minimum requirement when applying the 'risk' theme?

- A. To identify and ring-fence an explicit risk budget within the project's budget
- B. To describe the probability impact grid in the risk management approach
- C. To appoint project assurance to maintain the risk register during initiation
- D. To assess if risks might have a material impact on business justification

Answer: D

NEW QUESTION 197

- (Exam Topic 2)

How is the tailoring approach defined for a project?

- A. The project board approves the approach
- B. The project board documents the approach
- C. Project assurance approves the approach
- D. Project assurance documents the approach

Answer: A

NEW QUESTION 198

- (Exam Topic 2)

Which is a responsibility of the project board?

- A. To manage the team managers and project support
- B. To ensure production of the project's outputs
- C. To ensure effective communication with external stakeholders
- D. To implement the change control approach

Answer: C

Explanation:

Reference:

http://prince2.wiki/Organization#Project_Board

NEW QUESTION 202

- (Exam Topic 2)

Which is a purpose of the quality theme?

- A. To check that the project is viable and achievable
- B. To ensure that the project outputs are agreed
- C. To ensure that formal issues are recorded
- D. To enable the project to be managed according to plan

Answer: A

NEW QUESTION 203

- (Exam Topic 2)

Identify the missing words in the following sentence. The role of [?] is responsible for carrying out a risk response action to respond to a particular risk.

- A. Project Assurance
- B. Project Support
- C. the risk actionee
- D. the risk owner

Answer: C

NEW QUESTION 205

- (Exam Topic 2)

During the 'initiating a project' process, who specifies the required level of management control?

- A. Corporate, programme management or customer
- B. Project board
- C. Project manager
- D. Project assurance

Answer: B

NEW QUESTION 209

- (Exam Topic 2)

Which is a purpose of the 'controlling a stage' process?

- A. To review the success of the project at the end of a management stage
- B. To agree work package acceptance and delivery requirements
- C. To produce regular highlight reports for the project board
- D. To re-plan the current stage and the project when requested

Answer: C

NEW QUESTION 214

- (Exam Topic 2)

Which is a purpose of the quality theme?

- A. To establish how the project will ensure that all products created meet their requirements
- B. To establish baselines against which any changes to products can be assessed
- C. To identify all the products of the project to ensure the scope has been adequately defined
- D. To determine the communication needs of the organization's quality assurance function

Answer: A

NEW QUESTION 217

- (Exam Topic 2)

What must be produced to meet the minimum requirements when applying the change theme?

- A. A change budget for the analysis of change
- B. Records of the decisions made on all issues
- C. Documents recording the version of each product
- D. Status reports on all products being produced

Answer: B

NEW QUESTION 220

- (Exam Topic 2)

Which statements about quality assurance and project assurance are CORRECT?

- * 1. They are both independent of the project manager
- * 2. They are both the responsibility of the project board
- * 3. They are both independent from the project management team
- * 4. They both assure that applicable standards are being used

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: C

NEW QUESTION 224

- (Exam Topic 2)

What should the benefits management approach define?

- A. What actions will be taken to ensure the project's outcomes are achieved
- B. What will be used to record the effectiveness of the project's approaches
- C. How the project has progressed against its plans
- D. The suitability of the project management team structure

Answer: C

NEW QUESTION 228

- (Exam Topic 2)

Which is a purpose of the 'directing a project' process?

- A. To exercise overall control over the project
- B. To take corrective action to control risks and issues
- C. To do the minimum in order to decide whether the project is feasible
- D. To update the project plan before the next stage

Answer: A

Explanation:

Reference

http://prince2.wiki/Directing_a_Project#Purpose

NEW QUESTION 229

- (Exam Topic 2)

Which is an objective of the 'directing a project' process?

- A. To create the plan to deliver the project product
- B. To select and appoint the project manager
- C. To design the project management team roles
- D. To give authority to deliver the project product

Answer: B

NEW QUESTION 231

- (Exam Topic 2)

To meet the minimum requirements for applying the progress theme, when must the business justification be reviewed?

- A. At the start of the project
- B. Throughout each stage
- C. When a change is raised
- D. In exception situations

Answer: B

Explanation:

Reference <https://www.prince2.com/blog/the-7-principles-themes-and-processes-of-prince2/>

NEW QUESTION 236

- (Exam Topic 2)

Which is a responsibility of a risk owner?

- A. Identify risks to the project that might occur in their department
- B. Own and authorize the use of the risk budget to fund risk responses
- C. Manage, monitor and control all aspects of an assigned risk
- D. Determine project risk appetite

Answer: C

NEW QUESTION 240

- (Exam Topic 2)

Which PRINCE2 principle ensures that members of the project management team know what they are expected to contribute?

- A. Manage by exception
- B. Learn from experience
- C. Tailor to suit the project environment
- D. Defined roles and responsibilities

Answer: D

Explanation:

Reference <https://www.wrike.com/blog/project-management-basics-prince2-explained/>

NEW QUESTION 244

- (Exam Topic 2)

Which is a key decision made during the 'directing a project' process?

- A. Select and appoint the project executive
- B. Approve the project manager role description
- C. Confirm that the benefits management approach addresses all expected benefits
- D. Approve the proposed project mandate

Answer: B

Explanation:

Reference

<https://www.greycampus.com/opencampus/prince-2-practitioner/purpose-of-directing-a-project-process-in-princ>

NEW QUESTION 248

- (Exam Topic 2)

Which is a purpose of the Risk Register?

- A. Describe the risk management techniques and standards to be applied to the project
- B. Act as a central record of information relating to the identified risks for the project
- C. Act as a repository for informal issues
- D. List the responsibilities for achieving an effective risk management procedure

Answer: B

NEW QUESTION 252

- (Exam Topic 1)

Which is a purpose of the Closing a Project process?

- A. Authorize the final stage of the project
- B. Confirm that all benefits defined in the Business Case have been achieved
- C. Recognize whether objectives set out in the original Project Initiation Documentation have been achieved
- D. Delegate day-to-day management of the end of the project to the Project Manager

Answer: C

NEW QUESTION 257

- (Exam Topic 1)

How many roles make up the Project Board?

- A. One
- B. Two
- C. Three
- D. Four

Answer: C

NEW QUESTION 260

- (Exam Topic 1)

Which process covers the work done by external suppliers who may NOT be using PRINCE2?

- A. Closing a Project
- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

Answer: C

NEW QUESTION 265

- (Exam Topic 1)

Which is an objective of the Managing Product Delivery process?

- A. Sign-off completed Work Packages
- B. Ensure the Business Case is kept under review
- C. Report progress to the Project Board
- D. Ensure that work on products is authorized and agreed with the team

Answer: D

NEW QUESTION 266

- (Exam Topic 1)

Which step in the issue and change control procedure considers alternative options for responding to an issue that is being managed formally?

- A. Capture
- B. Examine
- C. Propose
- D. Decide

Answer: C

NEW QUESTION 270

- (Exam Topic 1)

Which of the following statements about the Closing a Project process are true?

- * 1. The Closing a Project process provides a fixed point for the receipt of completed Work Packages for the work performed in the final stage.
- * 2. The Closing a Project process provides a fixed point to review if the objectives set out in the original Project Initiation Documentation have been achieved.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: B

NEW QUESTION 272

- (Exam Topic 1)

What process aims to ensure accurate progress information is provided to the Project Manager?

- A. Starting up a Project
- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

Answer: C

NEW QUESTION 274

- (Exam Topic 1)

Which is a benefit of using PRINCE2?

- A. Enables the management of projects as well as of 'business as usual' activities
- B. Can be tailored by leaving out elements of the method for some projects
- C. Can be applied to any type of project
- D. Avoids the need to involve corporate or programme management

Answer: C

NEW QUESTION 276

- (Exam Topic 1)

Why is the Initiating a Project process used?

- A. To decide which project approach is suitable for the project
- B. To fully understand how the project objectives will be achieved before committing significant resources
- C. To produce the required Work Packages
- D. To enable corporate or programme management to give authorization to deliver a project

Answer: B

NEW QUESTION 278

- (Exam Topic 1)

Which statement about the Directing a Project process is true?

- A. Provides a mechanism for the Project Board to assure that there is continued business justification
- B. Covers the day-to-day activities of the Project Manager
- C. Ensures there are regular progress meetings
- D. Begins on completion of the Initiating a Project process

Answer: A

NEW QUESTION 282

- (Exam Topic 1)

Which is a benefit of using PRINCE2?

- A. Is a method specifically designed for technical projects
- B. Provides for the efficient and economic use of management time
- C. Includes many of the proven planning techniques, such as critical path analysis
- D. Can be used to manage both projects and programmes

Answer: B

NEW QUESTION 283

- (Exam Topic 1)

When should the Project Board refer to corporate or programme management for a decision?

- A. The stage requires resources
- B. It is forecast that project level tolerance will be exceeded
- C. The Senior Supplier or Senior User needs to be changed
- D. Any request for change needs to be approved

Answer: B

NEW QUESTION 287

- (Exam Topic 1)

Which is the Issue Register NOT used for?

- A. Capture external events that are impacting a stage
- B. Record information about a deviation in stage tolerance
- C. Capture any threats or opportunities that might have an impact on a stage
- D. Record any problems identified when authorizing a Work Package

Answer: C

NEW QUESTION 291

- (Exam Topic 1)

Which is a purpose of the Directing a Project process?

- A. Provide the information required to confirm if it is worthwhile to initiate a project
- B. Enable overall control of a project to be exercised by the Project Board
- C. Establish the level of control required by the Project Board after initiation.
- D. Provide sufficient information so that the current stage can be reviewed and the next Stage Plan approved

Answer: B

NEW QUESTION 292

- (Exam Topic 1)

Which is NOT a purpose of the Organization theme?

- A. Define a project management team structure
- B. Define the level of tolerance for each level of the project management team
- C. Define the Project Board's responsibility for directing the project
- D. Define which role is accountable for the project's success

Answer: B

NEW QUESTION 295

- (Exam Topic 1)

Identify the missing word in the following sentence. A member of the Project Board is responsible for [?] assurance.

- A. quality
- B. supplier
- C. risk
- D. product

Answer: B

NEW QUESTION 298

- (Exam Topic 1)

What process is used by the Project Manager to maintain focus on delivery of a stage's products within agreed tolerances?

- A. Directing a Project
- B. Controlling a Stage
- C. Managing a Stage Boundary
- D. Managing Product Delivery

Answer: B

NEW QUESTION 302

- (Exam Topic 1)

Which two roles are linked by the Managing Product Delivery process?

- A. Corporate or programme management and Project Board
- B. Project Board and Project Manager
- C. Project Manager and Team Manager
- D. Team Manager and external supplier

Answer: C

NEW QUESTION 306

- (Exam Topic 1)

What product is used to maintain a record of those who have an interest in the project and their information requirements?

- A. Project Plan
- B. Communication Management Strategy
- C. Project Brief
- D. Project Product Description

Answer: B

NEW QUESTION 309

- (Exam Topic 1)

Which characteristic of a project reflects that there are different perspectives and motivations for customers and suppliers?

- A. Change
- B. Cross-functional
- C. Unique
- D. Risk

Answer: B

NEW QUESTION 311

- (Exam Topic 1)

Which is NOT one of the PRINCE2 integrated elements?

- A. Tailoring PRINCE2 to the project environment
- B. The processes
- C. The products
- D. The themes

Answer: C

NEW QUESTION 314

- (Exam Topic 1)

Which of the following statements about the Project Initiation Documentation are true?

- * 1. The Project Initiation Documentation is used to ensure that a sound basis exists before the Project Board authorizes a project.
- * 2. The Project Initiation Documentation should be updated at the end of each stage to reflect the current status of a project.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 319

.....

Thank You for Trying Our Product

We offer two products:

1st - We have Practice Tests Software with Actual Exam Questions

2nd - Questions and Answers in PDF Format

PRINCE2-Foundation Practice Exam Features:

- * PRINCE2-Foundation Questions and Answers Updated Frequently
- * PRINCE2-Foundation Practice Questions Verified by Expert Senior Certified Staff
- * PRINCE2-Foundation Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- * PRINCE2-Foundation Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year

100% Actual & Verified — Instant Download, Please Click
[Order The PRINCE2-Foundation Practice Test Here](#)